

THUNDER BAY WORK REPORT

October 07, 2025

ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
------------	------------	----------	----------	----------

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Kakabeka Falls OPG	Stuart Olson	Penstock install	Late Oct	4	6 months 14/7
Cameron Falls OPG	Hydro Tech	Refurb	Late Oct	2	1 month 4/10s
Kakabeka OPG	Stuart Olson	Penstock install	Spring 2026	20	6 months 14/7
Atikokan OPG	TBD	Package boiler retube	Spring 2026	8	TBD
TBay Pulp	Various	Shutdown	Spring 2026	40	TBD

