

# SARNIA WORK REPORT

February 11, 2026

## ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
42 West	Maintenance/ Pitstop	15	Long	Shell
CIMS	Planning/Demo/PFIS	29	Long	IOL/Shell
Fluor Driver	Maintenance/Planning	9	Long	Suncor
Kelgor	Maintenance/Planning	45	Long	Nova/IOL/Arlanxeo
KNK Mechanical	Maintenance	5	Long	Cabot/VIP
Matrix	Tanks	12	Long	Suncor/Shell
Wolverine	Boiler/Planning	10	Long	Nova Moore
Platecon	Tank floor replacement	4	Long	Sterling Fuels (Windsor)
Aecon	CoGen Expansion	15	Long	Capitol Power (Windsor)
<b>Total</b>		<b>144</b>		

## UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Capitol Power (Windsor)	Aecon	CoGen Expansion	Late Feb. 2026	3	1-2 Months 5/10's +
IOL	AvanGard	3-Tanks (repair)	Feb./Mar. 2026	8-12	Long
Nova	AvanGard	Floating roof	Mar.2026	5	Long
Suncor	Matrix	Tank Floor	Mar.2026	4-5	Long
Shell	42 West	CR3 Outage	Apr.2026	10	10-14 days
Suncor	Kelgor	Shutdown	Apr.2026	15-20	3 weeks 6/10's
Suncor	Fluor Driver	Shutdown	Apr.2026	50	3 weeks 6/10's
IOL	Cims	Cogen	Apr.03/2026	TBD	3 weeks
Plains Midstream	Cims	Outage	Apr.06/2026	TBD	3 weeks
Greenfield	KNK	Shutdown	Apr.2026	12-14	7-10 days
Eastern Power	KNK	Shutdown	Apr.2026	2	7-10 days
Atura(Windsor)	KNK	Shutdown	May 2026	12	TBD
IOL	Cims	SED Tank	May 08/2026	TBD	4 weeks
IOL	Cims	Furnace	May 01/2026	TBD`	4 weeks
IOL	Cims	Stack replacement	Jun.12/2026	TBD	4 weeks
CF	Cims	Shutdown	Sept. 2026	TBD	TBD
CF	Kelgor	Shutdown	Sept.2026	16-25	5-6 weeks
CF	Wolverine	Shutdown	Sept. 2026	50	5-6 weeks
IOL	Cims	CO Boiler shutdown	Sept. 2026	30	4-5 weeks
IOL	Kelgor	Coker shutdown	Sept. 2026	100	4-5 weeks