

THUNDER BAY WORK REPORT

February 11, 2026



ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
Hydro Tech	Hydro Refurb,	2	12s	Cameron falls
Stuart Olsen	Penstock install	21	2 months + 14 - 7	Kakabeka Falls

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Kakabeka OPG	Stuart Olson	Penstock install	June 2026	20	3 months + 14/7
Atikokan OPG	TBD	Package Boiler retube	Mid June	8	7-8 weeks 4 x 10s
Atikokan OPG	Venshore	Boiler	Mid April	8 - 16	5 weeks 6-10s
TBay Pulp	B&W	Power Boiler #4#3#6	March 22	25	21 shifts
Dryden Fiber	Various	Recovery/Digester	April 27	60	10 shifts