

THUNDER BAY WORK REPORT

April 8, 2026

ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
Stuart Olsen	Penstock install	14	2 months + 4x10	Kakabeka Falls
B&W	Power boiler	10	1 week	TBPP
Venshore	Boiler shut down	8	5 weeks	Atikokan

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Atikokan OPG	Venshore	Boiler	April 20	10	5 weeks 5-12s
Dryden Fiber	Ekt, B&W Venshore	Recovery/Digester	April 27	60	10 shifts
Kakabeka OPG	Stuart Olson	Penstock install	May 2026	20	3 months + 4-10
Atikokan OPG	Venshore	Package Boiler retube	June	5	7-8 weeks 4 -10s
Hemlo gold	Costal Steel	Tank repair	Mid may	8	TBD

