

UPCOMING WORK

AECON/SGRT	BRUCE POWER	U4 STEAM GENERATOR REPLACEMENT –JUNE 15th	5 BM/16 WELDERS
AECON/SHORELINE	BRUCE POWER	U4 FUEL CHANNEL INSTALL/INSPECTION/BELLOWS	14 BM/5 WELDERS
BWXT	BRUCE POWER	U1 WEST SHIFT – EARLY AUGUST	35-40 BM
BWXT	BRUCE POWER	U1 PAUT – EARLY AUGUST	30-40 BM
BWXT	BRUCE POWER	TUBE PLUGGING FOR PREHEATER – JUNE 8th	2 BM
BWXT	BRUCE POWER	U1 TUBE PLUGGING PREHEATER - SEPTEMBER	8-10 BM
BWXT	BRUCE POWER	U1 TUBE PLUGGING MODERATER – LATE AUGUST	8 BM/8 WELDERS
APPENDIX 'A'	BRUCE POWER	U1 OUTAGE – AUGUST/SEPTEMBER	100 BM
E.S. FOX	BRUCE POWER	U5 BULKHEAD INSTALL - OCTOBER	75 BM
AECON	DARLINGTON	SMR-X – SMALL MODULAR REACTOR – JUNE	10-12 BM
AECON / CANATOM	PICKERING	REFURB – BOILER REMOVAL – AUG/SEPT	50-60 BM
AECON / CANATOM	PICKERING	REFURB – FUEL CHANNEL REMOVAL – AUG/SEPT	50-60 BM
AECON / CANATOM	PICKERING	REFURB – FEEDER REMOVAL – AUG/SEPT	25 BM
AECON / CANATOM	PICKERING	REFURB – FEEDER REMOVAL – JAN 2027	54 BM