

SARNIA WORK REPORT

May 13, 2026

ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
CIMS	Planning/Demo/PFIS	35	Long	IOL/Shell/Plains/shop
Fluor Driver	Maintenance/Planning	7	Long	Suncor
Kelgor	Maintenance/Planning	70	Long	Nova/IOL/Arlanxeo/Suncor
KNK Mechanical	Maintenance	7	Long	Cabot/Greenfield
Matrix	Tanks	16	Long	Suncor/Shell
Wolverine	Boiler/Planning/maintenance	10	Long	Nova Moore/Shell
Aecon	CoGen Expansion	10	Long	Capitol Power (Windsor)
Total		155		

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
IOL	AvanGard	Tank (repair)	Jun.2026	8-10	Long
Nova	AvanGard	Tank (repair)	Jun.2026	5	2-3 weeks
Atura(Windsor)	KNK	Shutdown	May. 2026	4	2weeks 5-10's
Cabot	KNK	Shutdown	Jun. 2026	TBD	TBD
CF	Cims	Shutdown	Sept. 2026	8	5 weeks
CF	Kelgor	Shutdown	Sept.2026	16-25	5-6 weeks
CF	Wolverine	Shutdown	Sept. 2026	50	5-6 weeks
IOL	Cims	CO Boiler shutdown	Sept. 2026	30	4-5 weeks
IOL	Kelgor	Coker shutdown	Sept. 2026	100	4-5 weeks
CF	Horton CBI	Tanks	Aug. 2026	25	2 months
Arlanxeo	Kelgor	Shutdown	Sept.2026	70-80	3-4 weeks