

THUNDER BAY WORK REPORT

May 12, 2026

ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
Stuart Olsen	Penstock install	23	2 months + 4x10	OPG Kakabeka Falls
Venshore	Boiler shut down	17	2 weeks 5X12	OPG Atikokan

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Kakabeka OPG	Stuart Olson	Penstock install	July nights	20	2 months + 14-7
Atikokan OPG	Venshore	Package Boiler retube	June	5	7-8 weeks 4 -10s
Hemlo gold	Costal Steel	Tank repair	June	5	TBD
TBPP	TBD	Recovery Boiler	Oct	TBD	TBD
TBPP	TBD	Recovery Boiler Modification	2027	TBD	60 days

