

ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
CIMS		28	Long	IOL/shop
Fluor Driver	Maintenance/Planning	7	Long	Suncor
Kelgor	Maintenance/Planning	60	Long	Nova/IOL/Arlanxeo/Suncor
KNK Mechanical	Maintenance	7	Long	Cabot/Greenfield
Matrix	Tanks	16	Long	Suncor/Shell
Wolverine	Planning/maintenance	10	Long	CF/Shell
AvanGard	Tanks	13	Long	IOL/Nova
Total		141		

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
IOL	AvanGard	Tank (repair)	Late Jul./2026	3	Long
Wolverine	Shell	Multiple Pit Stops	Oct./Nov.2026	10	6-8 weeks
Greenfield	KNK	Shutdown	Sept.2026	10	1 week
Cabot	KNK	Shutdown	Late Oct.2026	20	2 weeks
CF	Cims	Shutdown	Sept .2026	8	5 weeks
CF	Kelgor	Shutdown	Sept.2026	16-25	5-6 weeks
CF	Wolverine	Shutdown	Sept. 2026	80	5-6 weeks
IOL	Cims	CO Boiler shutdown	Sept. 2026	85	4-5 weeks
IOL	Kelgor	Coker shutdown	Sept. 2026	100	4-5 weeks
CF	Horton CBI	Tanks	Aug. 2026	25	2 months
Arlanxeo	Kelgor	Shutdown	Sept.2026	40	3-4 weeks