

SARNIA WORK REPORT

Aug 12, 2026

ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
CIMS	Planning/SO2/ Pre-turnaround	30	Long	IOL
Fluor Driver	Maintenance/Planning	7	Long	Suncor
Kelgor	Maintenance/Heater/Pre-turnaround	80	Long	Nova/IOL/Arlanxo/Suncor
KNK Mechanical	Maintenance	7	Long	Cabot/VIP
Matrix	Tanks	20	Long	Suncor/Shell/Enbridge
Wolverine	Planning/maintenance	10	Long	CF/Shell/Nova
AvanGard	Tanks	16	Long	IOL/Nova
Total		200		

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Atura	KNK	TBD	Sep.2026	TBD	TBD
Shell	Wolverine	Multiple Pit Stops	Oct./Nov.2026	10	6-8 weeks
Greenfield	KNK	Shutdown	Mid Sept.2026	10	1 week
Cabot	KNK	Shutdown	Late Oct.2026	20	2 weeks
CF	Cims	Shutdown	Mid Oct.2026	8	5 weeks
CF	Kelgor	Shutdown	Mid Oct.2026	16-25	5-6 weeks
CF	Wolverine	Shutdown	Mid Oct. 2026	80	5-6 weeks
IOL	Cims	CO Boiler shutdown	Mid Sept. 2026	60-70	4 weeks
IOL	Kelgor	Coker shutdown	Mid Sept. 2026	60-70	4 weeks
CF	Horton CBI	Tanks	Sep. 2026	25	2 months
Arlanxo	Kelgor	Shutdown	Mid Sept.2026	25-30	3-4 weeks
Nova	Kelgor	DPG	Mid Sept.2026	14-16	TBD
Nova	Wolverine	Heater	Mid Oct. 2026	25-30	4 weeks
VIP	KNK	Silos	Sept. 2026	TBD	TBD
Eastern Power	KNK	HRSO outage	Nov. 2026	TBD	20 days