

HAMILTON WORK REPORT: November 12th, 2025

ONGOING

<u>Location</u>	<u>Contractor</u>	<u>Job Type</u>	<u>Manpower</u>	<u>Start/Duration</u>
Stelco LEW/HW	ES Fox	Maintenance	5BM	Long Term
Stelco LEW/HW	Aecon	Maintenance	12BM	Long Term
Stelco LEW	State	Maintenance	3BM	Long Term
AMD	ES Fox	Maintenance	5BM	Long Term
Esso Nanticoke	Lorneville	Boiler TA	57BM	Wrapping up
Agrico	Adwell	Tank Repair	3BM	Long Term
Port Colborne Battery Plant	TIW	Tank Erection	11BM	Long Term
Esso Nanticoke	Avan Gard	Tank Erection	4BM	Long Term
Esso Nanticoke	CIMS	Maintenance	5BM	Long Term

UPCOMING RUMOURS

<u>Location</u>	<u>Contractor</u>	<u>Job Type</u>	<u>Manpower</u>	<u>Start/Duration</u>	
Stelco LEW	State	Hood Leaks	2BM	November 14th	3 shifts
Stelco LEW	E.S. Fox	Tank repairs	6BM	November 17-28	10s
Stelco LEW	E.S. Fox	Tar Precip roof repairs	6BM	December 1-5	8s
Stelco LEW	E.S. Fox	Coke Battery outage	TBD	Every 2 weeks	1-2 shifts
Stelco LEW	TBD	Stripper Tower Overhaul	4-6BM	January	4 weeks 8s
Stelco LEW	TBD	Ammonia Still Rebuild	5BM	January	4 weeks 8s
Stelco LEW	TBD	Loght Oil Scrubber Rebuild	5BM	January	2 weeks 8s
Stelco HW	TBD	Ammonia Still top replacement	6-8BM	mid 2026	2 week 12s
Stelco HW	TBD	Final Gas Cooler replacement	8BM	mid 2026	1 week 12s
Stelco HW	TBD	Primary Cooler Overhaul	8BM	Early 2026	3 weeks 10s
Canadian Asphalt	Mainway	Tank repair	2BM	November 17th	4x10s 1 month+
AMD	Songer	EAF	4BM	November 24th	
AMD	TBD	Double wall tank	6BM	Spring 2026	
Esso Nanticoke	TIW	Tank Erection	4BM	January 19th	
Project Eagle	TIW	Tank Erection	4BM	December/January	5x10s Nights
Project Eagle	CSM	Column/still erection	6BM	TBD	
Fort Erie	Landmark	Water Tower	1BM	Late November	3 months+

AVAILABLE FOR WORK

This is only a rumour sheet: "Rumour" - A piece of unverified information of uncertain origin usually spread by word of mouth.