

ONGOING

Location	Contractor	Job Type	Manpower	Duration
PetroCan Clarkson	CAM	Dewax outage	21BM	S-term
Atlantic Pkg	TIW	New Tank	8 BM	5 weeks

UPCOMING

Pearson Airport	Platecon	Tank (May)	TBD (approx - 4-6)	L-term
PetroCan Clarkson	CAM	Boiler 13 outage (Aug)	TBD (approx - 24)	4 weeks
PetroCan Clarkson	CAM	White Oils outage (Oct)	TBD (approx - 80)	4 weeks
PetroCan Clarkson	CAM	HDN outage (Nov)	TBD (approx - 24)	2 weeks
Goreway Power	TBD	Outage (Fall)	TBD (20-30)	30 days

