

THUNDER BAY WORK REPORT

October 4, 2024

ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
------------	------------	----------	----------	----------

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Kakabeka OPG	Bird	Hydro Dam Refurb	Apr 2025	TBD	TBD
Atikokan OPG	TBD	Inspect/Maintenance	Apr 2025	12-16	8-10 weeks
TBay Pulp	TBD	PB3 & PB4	Apr 5, 2025	TBD	13 days
Dryden Fiber	TBD	Recovery	Apr 24, 2025	TBD	22 days
TBay Pulp	TBD	Shutdown	May 2, 2025	TBD	12 days
TBay Pulp	TBD	PB6	Sept 27, 2025	TBD	8 days

