

# THUNDER BAY WORK REPORT

Jan 6, 2025

## ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
------------	------------	----------	----------	----------

## UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Kakabeka OPG	Bird	Hydro Dam Refurb	2025	TBD	TBD
Atikokan OPG	TBD	Inspect/Maintenance	Apr	12-16	8-10 weeks
TBay Pulp	TBD	PB3 & PB4	Mar 31 -Apr 16	40	17 days
Dryden Fiber	TBD	Recovery	Apr 24 – May15	40	22 days
TBay Pulp	TBD	Shutdown	May 24-June 6	35	14 days
TBay Pulp	TBD	PB6	Sep 27 –Oct 4	30	8 days

**MEMBERS ON LIST:            Mechanics: 13    Welders: 33    Apprentices: 6**

