

THUNDER BAY WORK REPORT

Mar 12, 2025

ONGOING WORK

Contractor	Work Scope	Employed	Duration	Location
------------	------------	----------	----------	----------

UPCOMING WORK

Location	Contractor	Work Scope	Start Date	Manpower	Duration
Kakabeka OPG	Bird	Hydro Dam Refurb	2025	TBD	TBD
Suncor Fuel Storage	TBD	160' Tank New Build	2025	Aprox 8	TBD
Atikokan OPG	Venshore	Inspect/Maintenance	March 20	6	4 weeks 5-12s
TBay Pulp	B&W	PB3 & PB4	Mar 31	26	8 days
Dryden Fiber	Venshore/EKT	Recovery	Apr 24 – May15	40	22 days
TBay Pulp	Various	Shutdown	May 24-June 6	35	14 days
TBay Pulp	TBD	PB6	Sep 27 –Oct 4	30	8 days

MEMBERS ON LIST: Mechanics: 14 Welders: 15 Apprentices: 4

